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ESTIMATE RUN 04/01/2021

ESTIMATE SUMMARY 09:05:44

CONTID: C23005         ESTIMATE NO: 0002 PROG 2005

PCN: 23005-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

M-22-NA BRIDGE REPLACEMENT SH71 PERCENT TIME:

PROJECT NO: BR071A-021                    

M-22-N BRIDGE REPLACEMENT SH 71

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,386,515.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,192,142.10 NON-PARTICIPATING 270,918.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,827.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.18

WORK DAYS

WORK DAYS

37.43%

867,580.07

270,918.65

270,918.65

263,091.09

$

$

$

$

43,000.00

475,935.31

518,935.31

0.00

518,935.31

-13,768.06

0.00

505,167.25

0.00

AMOUNT DUE 505,167.25 263,091.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 263,091.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 68

ORIG TIME ALLOW: 68

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/22/2021

02/08/2021

04/01/2021

01/07/2021

01/19/2021

01/21/2021

01/22/2021
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PCN: 23005-BID    ESTIMATE RUN 04/01/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Delineator 6.000

0.000

202-00090  
 

60.006.000

0.00

6.000

EACH

10.00000

0015 Removal of Asphalt Mat 267.000

0.000

202-00220  
 

2,403.00267.000

0.00

2,579.000

SY  

9.00000

0020 *Removal of Guardrail Type 3 725.000

0.000

202-01130  
 

7,250.00725.000

0.00

725.000

LF  

10.00000

0025 *Removal of End Anchorage 8.000

0.000

202-01300  
 

3,600.008.000

0.00

8.000

EACH

450.00000

0030 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

293.000

CY  

38.00000

0035 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

80.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

25.000

HOUR

100.00000

0045 Potholing 10.000

0.000

203-01597  
 

1,350.0010.000

0.00

10.000

HOUR

135.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

25.000

HOUR

40.00000

0055 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

43.000

CY  

100.00000
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PCN: 23005-BID    ESTIMATE RUN 04/01/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

60.000

CY  

32.00000

0065 *Erosion Log Type 1 (12 Inch) 1,200.000

0.000

208-00002  
 

5,400.001,200.000

0.00

1,477.000

LF  

4.50000

0070 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

2.25000

0075 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

3,000.002.000

3,000.00

2.000

EACH

1,500.00000

0080 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

15.000

HOUR

40.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

100.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

105.00000

0100 Erosion Control Management 3.000

4.000

208-00207  
 

1,575.007.000

900.00

20.000

DAY 

225.00000

0105 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

400.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

2,700.00000



CONTID: C23005         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 23005-BID    ESTIMATE RUN 04/01/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

5,250.00000

0120 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.300

ACRE

1,800.00000

0125 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

5.00000

0130 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

1,452.000

SY  

3.50000

0135 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

90.00000

0140 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

10.000

SY  

10.00000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

474.000

CY  

64.00000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

1,044.000

TON 

165.00000

0155 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

288.000

GAL 

15.00000

0160 Riprap (6 Inch) 28.000

10.000

506-00206  
 

4,750.0038.000

1,250.00

172.000

CY  

125.00000

0165 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

787.500

LF  

33.00000
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PCN: 23005-BID    ESTIMATE RUN 04/01/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0175 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0180 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

3.000

EACH

1,600.00000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,150.00000

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

13.000

EACH

30.00000

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

35.00000

0200 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

22,000.00000

0205 *Mobilization 0.500

0.100

626-00000  
 

60,000.000.600

10,000.00

1.000

L S 

100,000.00000

0210 *Public Information Management (Tier IV) 37.000

28.000

626-01114  
 

3,770.0065.000

1,624.00

128.000

DAY 

58.00000

0215 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

14.000

GAL 

200.00000

0220 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

22.00000
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PCN: 23005-BID    ESTIMATE RUN 04/01/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 6.000

8.000

630-00007  
 

1,540.0014.000

880.00

26.000

DAY 

110.00000

0230 *Traffic Control Management 13.000

20.000

630-00012  
 

21,450.0033.000

13,000.00

68.000

DAY 

650.00000

0235 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

34.000

EACH

1,250.00000

0240 *Barricade (Type 3 M-B) (Temporary) 7.500

0.000

630-80336  
 

3,375.007.500

0.00

15.000

EACH

450.00000

0245 *Construction Traffic Sign (Panel Size A) 38.000

0.000

630-80341  
 

1,140.0038.000

0.00

76.000

EACH

30.00000

0250 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

280.008.000

0.00

22.000

EACH

35.00000

0255 *Construction Traffic Sign (Special) 94.500

0.000

630-80344  
 

2,362.5094.500

0.00

189.000

SF  

25.00000

0260 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

11,875.002.500

0.00

5.000

EACH

4,750.00000

0265 *Drum Channelizing Device 15.500

0.000

630-80360  
 

434.0015.500

0.00

100.000

EACH

28.00000

0270 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

1.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

130,036.310

F A 

1.00000
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PCN: 23005-BID    ESTIMATE RUN 04/01/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0290 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0295 F/A Maintain (County Roads) 0.000

0.000

700-70120  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0300 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0310 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 146,014.5030,654.00829,507.32CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE M-22-NA 

0315 Removal of Bridge 1.000

0.000

202-00400  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0320 Structure Excavation 248.000

0.000

206-00000  
 

6,200.00248.000

0.00

310.000

CY  

25.00000

0325 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

200.000

CY  

65.00000
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PCN: 23005-BID    ESTIMATE RUN 04/01/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:44

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-22-NA 

0330 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

60.000

CY  

40.00000

0335 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

120.000

CY  

66.00000

0340 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

44.000

TON 

165.00000

0345 *Pile Tip 12.000

0.000

502-00460  
 

3,300.0012.000

0.00

12.000

EACH

275.00000

0350 *Dynamic Pile Test 2.000

0.000

502-02010  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0355 *Steel Piling (HP 12x84) 240.000

0.000

502-11284  
 

39,600.00240.000

0.00

240.000

LF  

165.00000

0360 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

221.000

SY  

20.00000

0365 *Concrete Class D (Bridge) 0.000

88.000

601-03040  
 

79,200.0088.000

79,200.00

145.000

CY  

900.00000

0370 Reinforcing Steel 0.000

4,914.000

602-00000  
 

6,879.604,914.000

6,879.60

4,914.000

LB  

1.40000

0375 Reinforcing Steel (Epoxy Coated) 0.000

11,071.000

602-00020  
 

17,160.0511,071.000

17,160.05

23,166.000

LB  

1.55000

0380 *Transition Type BR10B-GR3 0.000

0.000

606-01402  
 

0.000.000

0.00

4.000

EACH

3,500.00000
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PCN: 23005-BID    ESTIMATE RUN 04/01/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:44

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-22-NA 

0385 *Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

118.000

LF  

255.00000

0390 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

140.000

LF  

10.00000

0395 *Impact Attenuator w/24" Concrete Block Transition 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

32,000.00000

0400 *Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

1,305.000

618-01992  
 

137,025.001,305.000

137,025.00

1,305.000

SF  

105.00000

0420 Rem Port Present Str 1.000

0.000

202-00495  
 

9,556.161.000

0.00

1.000

L S 

9,556.16000

CAT 329,920.81240,264.65514,008.06CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0415 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 43,000.000.0043,000.00CURRENT AMT0400 $ $ $

$ 518,935.31270,918.65$1,386,515.38$CURRENT AMTPROJECT TOTAL


